CRONOGRAMA FiSICO FINANCEIRO

Municipio : JAGUARIAIVA Data base DER : 2017 sem o Elaborado em :24/05/2019
Trecho : PAVIMENTAGAO EM PEDRA IRREGULAR DO BAIRRO RURAL BAIRRO REMONTA
MES 01 MES 02 MES 03 MES 04 MES 05 MES 06 MES 07 MES 08 MES 09 : MES 10 VALOR TOTAL
{TEM | DISCRIMINAGAO DOS SERVICOS | PESO (%) [% VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR DOS SERVICOS
1|Grupo terraplenagem 529%| 10,00%| R$2.734,77| 10,00%| R$2.734,77] 10,00%| R$2.734,77| 10,00%| R$2.734,77| 10,00%| R$2.734,77| 10,00%| R$2.734,77| 10,00%| R$2.734,77| 10,00%| R$2.734,77| 10,00%| R$2.734,77| 10,00%| RS 2.734,77 27.347,69
2|Grupo drenagem 47,09%|  10,00%| R$24.35873| 10,00%| R$24.358,73| 10,00%| R$24.358,73| 10,00%| R$24.358,73| 10,00%| R$24.358,73| 10,00%| R$24.358,73| 10,00%| RS 24.358,73| 10,00%| R$24.358,73| 10,00%| R$24.358,73| 10,00%| RS 24.358,73 243.587,29
3|Grupo pavimentagao 42,82%|  10,00%| R$22.151,63] 10,00%| R$22.151,63] 10,00%| R$22.151,63] 10,00%| R$22.151,63] 10,00%| R$22.151,63| 10,00%| R$22.151,63| 10,00%| R$22.151,63] 10,00%| R$22.151,63| 10,00%| R$22.151,63| 10,00%| R$22.151,63 221.516,25
4|Grupo sinalizagao 3,98%| 10,00%| R$2.05852] 10,00%| R$205852] 10,00%| R$2.05852[ 10,00%| R$2.05852] 10,00%| RS$2.05852] 10,00%| RS$2.05852] 10,00%| RS 2.058,52| 10,00%| R$2.058,52] 10,00%| RS 2.058,52| 10,00%| RS 2.058,52 20.585,17
5/Grupo servicos complementares 0,83%|  10,00% RS 429,41|  10,00% R$ 429,41]  10,00% R$ 429,41  10,00% R$ 429,41  10,00%| RS 429,41]  10,00% R$ 429,41  10,00% RS 429,41 10,00% R$429,41|  10,00% R$ 429,41  10,00% RS 429,41 4.294,07
TOTAL 100,00% R$ 51.733,05 R$ 51.733,05) R$ 51.733,05 R$ 51.733,05 R$ 51.733,05 R$ 51.733,05 R$ 51.733,05 RS 51.733,05 RS 51.733,05, RS 51.733,05 517.330,47
il
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